CIC #: 9%9EPA SUPERFUND VOUCHER FOR TRANSFERS PAGE NO. 001 B N S T AR AT

BILLED DATE (L-MAY-2006 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) « ACCOUNTS OF *
CUSTOMER ORDEK NUMBER DW26931197S REV. MAN R .
(DIAMOND ALKALI (TA KI/FS) 105297 BZ694 * *
(EPA 530 * *
* *
D.0.VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO. . .
“ .
27032476 * o~ *
PARTIAL # 40 03-APR-2006 THRU 01-MAY-2006 * *
. / .
BILLED OFFICE (MAIL TO): BILLING OFFICE (SEND REMITTANCE TO) : - *
* p *
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER * C; ; s? //427 C;’ *
ACCOUNTING OPERATIONS OFFICE ¢ KANSAS CITY DISTRICT GS * *
26 w MARTIN LI}THER KING DRIVE . 5720 INTEGRITY DRIVE IR S R R R R R R R RS AR S R R R R AR R RN RS RS RS R EEEEEN]
CINCINNATI OH 45268-7002 MILLINGTON TN 38054-5005
ATTN
BILLED ACCOUNTING CLASSIFICATION BILLING ACCOUNTING CLASSIFICATION
68 20 X 8145.0000 2002 NA 0000 NA 000000 96 NA X 3122.0000 G5 08 2416 B48 012975 96231
$1,231,704.47 $1,231,704.47
LINE ITEM MOA DESCRIPTION
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $1,132.90
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $1,219,724.15
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $3,228.33
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $1,322.32
1 INHOUSE - LABOR LABOR $6,296.77
SUBTOTAL $1,231,704.47
PARTIAL AMOUNT PAID $.00
PAYMENT DUE DATE 31-MAY-2006 PAY THIS AMOUNT $1,231,704.47

“}“". .
- SHARGEY

Elizabertl ié-l%odruckzr
77rvjzd /7?6:./«'—1;7»

CERTIFICATE OF OFFICE BILLED . -

FUNDS AUTHORIZED: ©$9,756,000.00 : I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS !

TOTAL BILLED AMOUNT: $7,153,025.55 STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOQVE, :
PREVIOUS BILLED AMOUNT: $5,921,321.08 OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.
CURRENT BILLED AMOUNT: $1,231,704.47

TOTAL FLUX BILLED: $.00 DATE
PREVIOUS FLUX BILLED: $.00 AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER
CURRENT FLUX BILLED: 5.00
SDMS Document

DA FORM 4445-R

APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080
96668
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Progress Report for EPA Region |i
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Diamond Alkali, Operable Unit 3, Passaic River Study

| site: RIFS, OU3

Expansion, New Jersey
Bill No.: 27032476 IAG No.: DW96941975 (BZ694) IAG IAG Expiration Date: Other Corps
Partial #40 Award Date: 9/24/02 12/31/07 N/A

USACE PM

EPA RPM

Reporting From:

|| Period: April 3, 2006 Alice Yeh/Tom Taccone Elizabeth Buckrucker
il Work Performed
FT At N 5 5 44, Y by R T Fha A e AT, H g
f 7s Period . Included in this Progress Report are all charges during April 2006 on this IAG and IAG 9694 1915,

. Final labor charges on TAG 1915 and final progress report completed. Anticipate final TAG closcout and retum of’

remaining tunds to EPA in May or Junc 2006.

Travel to NY 2-6 April 2006. Prepared agenda and co-chaired the PM meeting on 3 Apr 06. Status reports on all
major products discussed in additional to budget and contract action updates.

On 5 Apr 06, met with Tom Taccone, (RPM during A. Yeh absence), on current project issues and priorities. Attended |
PDT meeting on 5 Apr 06. Presentation on Final Geochemical Evaluation given by MP[ at PDT. '

Participated in project progress conference calls with EPA/COE/MPI/HQI; held 25 Apr 06.

Dundee Dam final scope of work was prepared and coordination is underway with New York District to forward
funds to USGS via MIPR.

On 9 Apr 06, updated the Submittal/Interim Milestone spreadsheet for Tom Taccone and E. Butler.

On 10 Apr 06. reviewed and approved contractor invoice, totaling $438,344.75. On 28 Apr 06, reviewed and
approved second invoice for $510,577.87, withholding funds totaling $4.562.00 due to lack of proper technical
support documentation. On 28 Apr 06, infonmed Len Wamer of this withheld amount and what documentation
was required in order for this to be approved for payment. He concurred and will provide the justification.

Coordinated review comment incorporation for the Draft Hvdrodynamic Calibration Report and its subsequent
posting to PREmis and ourpassaic.org on 14 Apr 06 for Stakeholder review.

Performed backcheck of Final Modeling Plan and identified many comments not incorporated into the document.
On 11 Apr 06, forwarded this information to the government team for E. Hayler to pertonn detailed review of
specific comments, which resulted in additional identification of comments not adequately addressed. More follow

up expected next reporting period.

Continned the MPI/BAT comumitinent to production of FSP2 on EPA required schedule and received
acknowledgment of this by both MPI and BAT personncl, committing to mecting these dates..

Still Open. Senior ERDC reviewer (Dr. Joe Gailani) will review pre-tinal Sedflume Report and approve before
this report is considered final.

(follow up) On 14 Feb 06, provided MPI with a list of changes requested to PREmis. These changes were based
on a review conducted in the usability of PREmis and an attempt to make it casier for team members to navigate
and use. A partial response was received on 5 Apr 06; performed backcheck of these items and issues still require

resolution conceming security reports. Work in progress.

Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG
- 1975, A copy of the spreadsheet for the 1AG is attached

10F7
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Progress Report for EPA Region i
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Regular project progress calls and calls with RPMs concerming upcoming mectings.

3 Apr 06; PM Meeting; EPA/COE-KC & NY/OMR/MPI

5 Apr 06: PDT Mceting: all Stakeholders

§i Miestones Campleted | o 6 & 14 Jan 03 - Contract Negotiations with MPl - WAD 3.
| oD e 11 Mar03- Task Order 0011 awarded for $325,262; WAD 3.
o 8& 300ct 03,12 Nov 03 - Contract Negotiations with MPl; WADs 4 & 5.
. 1 Dec 03 - Task Order 001 1/Modification 2 awarded for $502,836 (obligated), WADs 4 & 5.
. 12 Dec 03 - Contract Negotiations with MPI - WAD 6.
o 2 Fcb 04— Task Order 001 1/Modification 3 awarded for $94.236 (obligated): WAD 6
e 20 Apr 04 — Task Order 001 I/Moditication 4 awarded tor $155,206 (obligated).
s 17 May (4 - WVN/ATP approved allowing MP1 to shift funds into FSP for fall ficld sampling eftort planning,
o 27 Aug 04 - Task Order 001 1/Modification 5 awarded for $1,3 1 3,167 (obligated).
o 13 & 14 Jan 05 — Contract Negotiations with MPI - WADs 4-7,
e 31 Mar05 - Task Order 001 1/Moditication 6 awarded for $926,281 (obligated).
o 59 10& 11 Aug 05— Contract Negotiations with MP1 - WADs 4-7
o 30 Aug 05 — Task Order 001 1/Moditication 7 awarded for $3,800,148 (obligated).
® 15 Dec 05 - Task Order 001 1/Modification 8 awarded for $949,982 (obligated).
. 6 & § Mar 06 — Contract Negotiations with MP1 — New Contract base Task Order (TO)
e 31 Mar 06 - Contract W912DQ-06-D-0006; Task Order (002/Base Contract awarded for $999.448 (obligated).
Cortractor Actions/ WAD 3 Work:
Accomplishments . WAD is closed to future work and is waiting final invoicing.

WAD 4 Work:
¢ Participation in telephone conference calls with EPA and COE and intemal consultant team members. Preparation of
Progress Reports, Budget Schedule Forecast and invoices. Preparation tor and participation in PDT meeting.

o On 24 Mar 06, comments received on the CIP and preparation of the Final CIP is underway. Conference call held 5 Apr |§
to plan tor resubmittal with required revisions. Document will be submitted for final check on 1 May 06.

WAD 5 Work:
High/Low Resolution Coring.

° Progress Report #40 and attached Sample tracking table provides update of samples taken and status tor cach program
g €po P g I I p prog

Planning Documents:

FSP Volumes I& 2
e On4 Apr 06, conference call held to discuss the FSP 2 DQOs. Coordination and DQO preparation occurred during the

reporting periad with DQO’s submitted to federal partner agencies and BTAG for review on 28 Apr06. Work was
initiated under existing funds in Weight of Evidence Task to accelerate DQO development related toFSP2,

Risk Assessment

o Conceptual Site Model/Problem Formulation; 4 Technical Memo’s. On 3 Apr 06, comments were submitted to MP1 by
EPA on the Exposure TM and TM#3, human health tox values portion. Awaiting other EPA comments (item ongoing).

20F7
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Progress Report for EPA Region I

Modeling/Hydrodynamic:

On 5 Apr 06, received pre-release comments on Hydro Model Report. Comiments incorporated and repont released tor
Stakeholder review on 14 Apr 06. Document posted on PREmis and ourpassaic.org.

Maodeting to support the TAE included the tfollowing tasks:
o Constructed 3D hvdro model with tlood area based on 500 year flood zone analyscs.
o Calibrated model using Sep 2004 data collected in the Lower Passaic River.
o Estimated historical flond events and storm surge events.
o Sunulation of altemnative capping scenarios under 500 year flood and storm surge events (2 feet shore to shore
from mile 0-7 and also shore to shore near mile 3)
o Computed hourly bottom current velocities. shear stresses and water elevations

Modeling/Sediment Transport:

Preparing subiconiract documents for SEA Enginecring (Craig Jones).

WAD 6 Work:

Security and access issuc resotution is underway. Organizational changes based on USACE comments arc also

ongoing; partially complete,
Historical/Geochemical Data Evaluation

On 5 Apr 06, presented the Geochemical Data Evaluation at the PDT. No further comments were received on this report i
and it is considered a tinal document.

WAD 7 Work:

tAE Evaluation. On 12 Apr 06, participated in DEP coordination conference call. On 19 Apr 06, attended 1AE in-situ
stabilization workgroup/DEP meeting.

Continued development of cap crosion analysis and armoring concept calculations, investigation of dredged material
management options and regulations, integrated dredge pilot data, inidated review of resuspension analvses and
reviewed draft silt trap evaluation,

30F7
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' Prjected Work tings Milxton rugh next FY.

6/7/2006
Progress Report for EPA Region Il

R

Narrative

Most mid-to-long range activities and milestones are dependent on the current discussions hetween EPA and the
PRP group. The funding and allocation among tasks will detenmine the exact projection of tasks for this/next FY.
Anticipate both schedule and task funding update as a result of these discussions/negotiations, which are ongoing.

IRM Evaluation. This is highest EPA priority and the intent is to fully tund this evaluation during the FY 06.
Other activities will be prionitized after this evaluation is funded.

Hi Res Cores. Continued selection, analysis and validation of high-resolution cores during next scveral months

(anticipate all validation complete by end of July 2000).

Low Res Cores. Based on current discussions; it is likely the PRP Group will take the lead when the collection of
low-resolution cores resumes. Current cores taken by MPI being analvzed.

Final Model Plan to be finalized by May-June timeframe {(dependent on EPA Modeler review; bit of a delay in
completing this based on reviewer schedules).

Dratt Hydrodynamic Model Calibration Report to be reviewed, wm‘kémup meeting held and final calibration
report planned for Summer 2006.

Sediment Transport Model: Contract with SEA Engineering for incorporation of SEDZLI into ECOMSED.
Though not tully funded, initial tasks tor model incorporation will begin; tunding decisions will dictate the

progress on this model.

Risk Assessiment and Problem Fonnulation work underway and anticipate further retinement of the CSM and
DQOs during FY 06.

Final CIP to be prepared and distnbuted; estimated for June 20006.

Draft FSP 2 preparations are underway with subinittal of draft in June 2006. Itis likely that sampling efforts will
be conducted by the PRPs and could begin in the Fall of 2006.

Continuation of Bi-weekly Progress calls. Continuation of Passaic PM and PDT Mecetings with appropriate
partics.
Modeling workgroup meetings with both TAC members and stakcholders.

Sediment Transport tollow up (via conference calls or meeting) to confinn inodeling approach using SEDZLI.

IRM meetings as appropriate with Remedial Options Workgroup and coordination with NIDEP to continue.

Submission of Final CIP in June 2006 (delay based on final review).
Submission of Final Model Plan in May ~ June 2006.
Submission of Dratt FSP 2 in June 2000.

Subinission of Draft IRM Evaluation in July 2006 (somewhat depends on input/coordination with other agencics).

1975_BILL 40 - 2006_APR_PASSAIC DOC
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Issues

6/7/2006

Techrical:

Dundee Dam Sampling. Scope tinalized and awaiting the transfer of funds from NJDOT-OMR to COE-NY then
subsequent funding of USGS. Time critical to begin sampling as the sample results are needed in Summer 2006 to
continue on schedule for data inputs to the Sediment Transport model for calibration.

The number of IRM alternatives was increased from S to 8, both increasing the technical analysis required and the level (8
of effort to produce the IRM evaluation. This will likely result in more complex technical issues in the tuture as the
analysis proceeds. Coordination with NJDEP will also increase coordination and will likely have technical, schedule

and budget implications.

Anticipate schedule revisions after PRP negotiations are complete and long-range future tunding plan is finalized. In
the interim, deliverables that are funded are all included on the schedule with no significant issues. Other. unfunded

tusks are not updated.

Fall fieldwork limited based on priority and amount of available funding — this continued etfort was initially delayed
until Spring 2006. However, with the PRP negotiations and future funds and responsibility of this work uncertain; it is
likety that 2006 coring etforts will not oceur (or will be in the fall). The documents requiring more data will be
postponed until sufficient data is collected to complete such efforts.

USACE

The CERCLA overall project cost estimate prepared in May 2005, updated in January 2006, is being discussed
between EPA and the PRP Group; this outcome will determine the course of future work. Overall project cost
continues to be a topic of discussion within the three federal agencies — however, no long-term solution has been

proposed at this time.

1AG Summary
Amendment Funding
Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

1,000,000

0 Initia 9/24/02 - - $ 1,000,000

30,600

0 | 9/11/03 ) $ 1,050,000

156,000

4/15/04 - ) $ 1,206,000

1,500,000

8/11/04 - $ 2,706,000

50.000

9/17/04 ) $2,756,000

1,000,000

12/21/04 $3.756.000

4,000.000

S/17/05 $7.756.000

1,000,000

11/30/05 $8,756,000

1.000,000

3/3/06 : $9,756,000

Note: Technical Assistance TAG; Procurement total = $875 000); Personnel = $175.000

Amendiment 2 - allocation of funds is: Procurement total = $1.081,000: Personnet $125.000.
Amendment 3 - allocation of funds is: Procurement total = $2 381,500; Personnel = $274.500
Amendment 4 — allocation of funds is: Procurement total = $2 431,500; Personnel = $324,500.
Amendment 5 - allocation of funds is: Procurement total = $3,331,500; Personnel = $424.500
Amendment 6 - allocation of funds is: Procurement total = $6,831,500; Personnel = $924,500
Amendment 7 — allocation of tunds is: Procurement total = $7,781,500; PersonnelM&S Fee = $974.500
Amendinent 8 — allocation of funds is: Procurement total = $8.781.500; Personnel/M&S Fee = $974.000
Total funding from PRP account - $8.500.000 (Amendiments #3, #5, ¥6, #7 and #8)

1975 BILL 40 - 2006_APR_PASSAIC DOC
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Progress Report for EPA Region li

Expenditures: USACE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description Funds For Activity | Funds Disbursed Funds Disbursed Funds Remaining
This Month To Date

Contract — Task Order 001 | $ 325262.00 $0 $325.262.00 $0

Conwract - Task Order $ 502,836.00 $0 $ 502,836.00 $0

0011/Mod 2 !

Contract — Task Order S 94.236.00 $0 $94.236.00 S0
001 1/Mod 3
Contract — Task Order $ 155.206.00 $0 $ 155,206.00 $0
0011/Mod 4
Contract — Task Order $1.313,167.00 $0 $1.313,167.00 SO
0011/Mod 5
Contract — Task Order $920.281.00 S0 $926,281.00 $O
0011/Mod 6

Contract - Task Order $3,800,148.00 $1,219,724.15 $3324,844.17 $475,303.83
0011/Mod 7
Contract — Task Order $949,982.00 $0 $0 $ 949,982.00
0011/ Mod 8
Contract — Task Order 0002 $ 999.448.00 $0 $0 $ 999,448.00

Subtotal - Summary of Contracts $9,066,566.00 $ 1.219,724.15 $6,641,832.17 $2,424,733.83

Kansas City Corps In-House $ 11,980.32 $315.636.41
y PR LN

LaborTravel $ 575.934.00 $174,994.12

Supertund M&S Fee $0 $ 85,303.47

$113,500.00 $0 $110,253.50

$3,246.50

MIPR to ERDC - Sedfluime

$1,231,704.47 $ 7,153,025.55 $2,602,974.45

$ 9,756,000.00

Grand Total — Contract/Corps

. No( | : Task 01 ) -' nt'e i ; t (r:ni n snl cha i*e/x tlturco » ol dOIBIS id nlchc. o
Note 2: Funds Disbursed to Date in this row inctude a historical MIPR charge of $2.646.09.
Contract Obligations/Deobligations Plan (FY03-FY06 estimates)

Contract Planned Obligation Date Actual Obligation Date

h DACW41-02-D-0003 $300,000 1/31/03 $325,262.00 3/11/03 | New task order awarded; Task Order 0011 (WAD 3).
Il DACW41-02-D-0003 $1,000,000 12/1/03 $502,836.00 12/1/03 | Total negotiated amount is $1,187,911.00 of which

‘ $502.836.00 was obligated (WADs 4 & 5).
DACW41-02-D-0003 $500,000 172/04 $94,236.00 2/2/04 | Total negotiated amount is $559,793 of which

‘ $94,236 was obligated (WAD 6)

| DACW41-02-D-0003 4/29/04 $155,206.00 | 4/15/04 | Incremental tunding to continue work on WADs 4-6

as previously negotiated.

3| DACW41-02.D-0003 1,200,000 7/30/04 $1,313,167.00 { 82704 | Task Order moditication for 2004 tieldwork and FSP [§
and associated document preparation. :
Bl DACW41-02-D-0003 $900,000 2/15/05 $920,281.00 3/31/05 | Funding to finalize fieldwork documents and

: planning/preparations. )

Bl DACW41-02-D-0003 $3,500,000 8/15/05 $3,800,148.00 | 8&/30/05 | High resolution coring; IRM Evaluation; some low-
resolution coring & field investigation expenses.

Bl DACW41-02-D-0003 ] $950,000 11/15/05 $949.982.00 | 12/15/05 | Funding to continue through April 2006.

§t W912DQ-06-D-0006 $1.000,000 3/31/06 $999,448.00 | 3/31/06 | Additional funds tor IRM, Modeling and Risk
Assessment work to continue.

i WO12DQ-06-D-0006 $900.000 7/31/06 Additional fund for IRM, Modeling and Risk
Assessiment work and project management support.

Total Funds Obligated Task Order 001 1/Task Order 0002 $9.066,566.00

60F7
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Progress Report for EPA Region Il

IAG Scope of Work Summary (block 13 of IAG)
Base IAG: This amendment obligates $1,000,000 to the U.S. Army Coips of Enginceers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Supertund Site (EPA 1D: NJD980528996)

TAG Amendment #1 and 4 Scope of Work Summary (block 13 of 1AG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers — Kansas City
‘District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site

(EPA ID: NIDY80528996)

IAG Amendment #2 and #3 Scope of Work (block 13 of TAG)

This amendment obligates an additional $156,000 (£2): 1,500,000 (#£3); of Special Account Funds to the Engineers — Kansas City District to perform
activitics in support of REFS at the Lower Passaic River portion of the Diamond Alkali, QU2 Supertund Site (EPA 1D: NJD980528996)

IAG Amendment #5‘L#6Lund #7 Scope of Work (block 13 of IAG)

This amendment obligates $1,000,000 (#5); $4,000,000 (#6). $1,000,000 (#7); $1.000.000 (¥#8) to the U.S. Army Corps of Engincers-Kansas City
District to pertorm activities in support of RIFS, Lower Passaic River portion of the Diamond Alkali, OU2 Supertund Site (EPA [D:
NIDY80528996).

Project Delivery Team

Beth Buckrucker (816) 389-3581 Project Manager
Cell: (816) 695-5797

Justin Cofer (816) 389-3805 Contract Specialist

Robert Nunn (8§16) 389-3837 Contracting Ofticer
Il Dawn Wade (816) 389-3721 Attormney

Ed Bnstow (816) 389-35383

g i7abc§;;1 éuckruckcr Date: June 7, 2006

Project Manager
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sfcr.2.1.4 998 ’ page: 1
Date: 07-JUN-2006
PROGRESS REPORT
KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

IAG Number: DW96941975

MONTHLY REPORT FOR APRIL 2006

Revised Reimbursable Direct Fund Cite IAG Totals
(96X3122) (96X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $9,756,000.00 $0.00 $9,756,000.00
Less Total Expenditures: (-1 $6,642,447 .68 $0.00 $6,.642 447 .68
Less Undelivered Orders: (-} $2,936,484.31 $0.00 $2,936,484.31
Less Commitments: (-) $9,768.25 $0.00 $9,768.25
funds Available Balance: $167,299.76 $0.00 $167,299.76
BILLING ACTIVITY {96X3122):
Bill Number 27032476
Funds Expended During Report Period: $721,126.60
Total Billed to Date: $6.642,447.68
Direct Fund Cite Payments
Funds Expended During Report Period: $0.00

Total Expended to Date: $0.00



msfcr.2.1.4 998 Page: 2

Date: 07-JUN-2006
FROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALTI, NJ

IAG Number: DW96941975

Bill Number: 27032476

Bill Invoice Date: 01-MAY-2006

Monthly Billing Amount (96X3122): $721,126.60
Monthly Direct Fund Cite Contract Cost : $0.00

Costs for Prior Month's Project Costs
Budget Categories Current Month Summary to Date
a Personnel $4,162.79 $105,149.33 $109,312.12
b Fringe Benefits $2,1313.98 $54,680.89 $56,B814 .87
¢ Travel $1,132.90 $28,436.71 $29,569.61
4 Equipment $0.00 $0.00 $0.00
e Supplies s0.o00 $0.00 $0.00
£ Procurement $705,146.28 $5,422,108.02 $6,131,25%4.30
g Construction $0.00 $0.00 $0.00
h Other $0.00 $198,203.06 $198,203.06
i Total Direct Charges $716,575.95 $5,808,578.01 $6,525,153.96
j Total Indirect Charges $4,550.65 $112,743.07 $117,293.72
k TOTAL $721,126.60 $5.921.321.08 56,642,447.68
Labor Breakout for Month:

Labor

Individual Function Hours Amount
ELIZABPETH BUCKRUCKER HTRW PROJECT MANAGER B8 .50 $9.570.05
JUSTIN COFER CONTRACT SPECIALIST 20.00 $1,277.37
TOTAL LABOR: 108.50 $10,847.42
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LOWER PASSAIC RIVER RESTORATION PROJECT Thru: 1 May 06
DW96941975; BZ694 Fac b ve
USACE/Contract Expenditures
and
Projected Expenditures
FY06 FY06
BIll Number==> 28 26 —or 28 29 30 o1 2 %A 3t 36 14 38 kL 0
Jitem Jan-05 Feb-05 Mar-05 Apr-05 May-05 Jun-05 Jul-05 Aug-05 Sep-05 Oct-05 Nov-05 Dec-05 Jan-06 Feb-06 Mar-06 Apr-06 Totals
Travel Expenses 1,338.80 718.32 701.92 964.92 1,164.28 1,068.84 1,049.39 321.66 382.50 864.00 1,274.52 1,340.68 -382.50 1,332.00 0.00 1,132.80 29,569.61
(Other: Reproduction Services/MIPRs for Labor 0.00 0.00 0.00 0.00 31,871.06 36,925.44 20,994,31 1,634.76 1.16 13,756.39 3,800.33 1,270.05 0.00 0.00 0‘00| 112,899.59
Departmental Overhead 3,198.61 3,437.59 3,039.06 2,797.08 2,353.48 2,262.31 1,725.29 4,494.49 2,998.44 2,767.63 2,497.70 2,938.59 1,746.35 713.37 2,226.84 3,228.33 80,061.87
General/Administrative Overhead 1,322.50 1,421.31 1,256.53 1,131.57 882.56 848,37 646.98 1,685.44 1,124.42 1,162.41 1,049.04 1,234.21 733.47 299,61 935,26 1,322.32 37,231.85
Labor 6,151.17 6,610.74 5,844.32 5,378.98 4,525.90 4,350.59 3,317.85 8,643.22 5,766.22 5,535,256 4,995.38 5,877.16 3,492.66 1,426.70 4,453.66 6,296.77 166,126.99
ISuperfund M&S Fee 8,974.98 0.00 0.00 5,048.34 0.00 0.00 17,376.62 0.00 7,246.04 0,00 0.00 0.00 0.00 46,657.49 0.00 0.00]
USACE Labor/Travel & M&S Fee; monthly 20,986.06 12,187.96 10,841.83 15,320.89 8,926.22 40,401.17 61,041.57 36,139.12 19,152.38 10,330.45 23,573.03 15,190.97 6,860.03 50,429.17 7,615.76 11,980.32
Cumulative USACE Labor/Travel/M&S Fee: 181,202.51 193,390.47 204,232.30 219,553.19 228,479.41 268,880.58 329,922.15 366,061.27 385,213.65 395,544.10 419,117.13 434,308.10 441,168.13 491,597.30 499,213.06 511,193.38
IAG Funding Received/Personnel: 500,000.00 50,000.00
IAG Funding Received/Contract: 3,500,000.00 950,000.00 1,000,000.00
Contracts Awarded 926,281.00 3,800,148.00 949,982.00 999,448.00
Contract Disbursements; monthly (Invoiced/Paid) 0.00 0.00 217,376.22 162,737.39 176,649.21 469,844.77 0.00 282,497.62 288,069.13 641,534.59 443,320.59 1,118,000.53 0.00 0.00 492,225.33 1,219,724.15
Cumulative Contract Disbusements 1,129,852.64 1,129,852.64 1,347,228.86 1,509,966.25 1,686,615.46 2,156,460.23 2,156,460.23 2,438,957.85 2,727,026.98 3,368,561.57 3,811,882.16 4,929,882.69 4,929,882.69 4,929,882.69 5,422,108.02 6,641,832.17
Cumulative Invoiced; labor and contract 1,311,05515  1,323,24311  1,551,461.16  1,729519.44  1,915094.87  2,425340.81  2,486,382.38 2,805,019.12  3,112,240.63  3,764,105.67  4,230,999.29  5364,190.79  5371,050.82 542147999  5921,321.08 7,153,025
Remaining IAG $$ 1,184,090.49  1,171,902.53 234,779.70 219,458.81 210,532.59 170,131.42 109,089.85 272,802.73 253,650.35 243,319.90 1,219,746.87 254,573.90 247,713.87 197,284.70 190,220.94 178,240,62
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